

Performance in Initiating Q1 19-20

| Id | Research Ethics Committee Reference Number | Integrated Research Application System Number | Name of Trial | First Participant Recruited? | Date of First Participant Recruited | Duration between Date Site Selected and Date Site Confirmed | Duration between Date Site Confirmed and First Participant Recruited | Duration between Date Site Selected and First Participant Recruited | Date Site Invited | Date Site Selected | HRA Approval Date | Date Site Confirmed By Sponsor | Date Site Confirmed | Non-Confirmation Status | Date Site Ready To Start | Reasons for Delay | Comments | Reasons for delay correspond to: |
|--------|--|---|---------------|------------------------------|-------------------------------------|---|--|---|-------------------|--------------------|-------------------|--------------------------------|---------------------|-------------------------|--------------------------|--------------------|--|----------------------------------|
| 143019 | 17/WS/0210 | 231280 | ALLEGRO | No | | 53 | | | 03/07/2018 | 03/07/2018 | 27/04/2018 | 16/08/2018 | 25/08/2018 | Please Select... | 04/12/2018 | D - Sponsor Delays | Delay in SIV due to sponsor not being available due to sickness. The team have screened 10 patients but unable to obtain consent | Both |
| 143020 | 17/EE/0368 | 213669 | STRESS- L | No | | 71 | | | 14/11/2018 | 12/12/2018 | 10/11/2017 | 20/02/2019 | 21/02/2019 | Please Select... | 15/04/2019 | J - Other | Due to the holiday period staff were on leave, hence minor delays in getting internal approvals. There was a delay in the contract being signed by the sponsor, also a delay i getting staff together for SIV. Delegation log had to be signed by members of staff who were on leave | Both |
| 143021 | 16/SS/0014 | 187949 | GEM 3 | No | | 28 | | | 22/11/2018 | 07/02/2019 | 14/09/2016 | 04/03/2019 | 07/03/2019 | Please Select... | 08/05/2019 | D - Sponsor Delays | After the SIV there was a delay from the sponsor in the SIV report to the site for the PI to sign. Delay in shipping IMP due to manufacture website issues, hence the sponsor could not order the IMP. | Sponsor |
| 143027 | 17/WM/0248 | 213348 | PROACT | No | | 55 | | | 22/01/2019 | 20/03/2019 | 09/08/2017 | 03/05/2019 | 14/05/2019 | Please Select... | 12/07/2019 | D - Sponsor Delays | many delays from the sponsor in terms of receiving documents, receiving the correct contract and slow in terms of liaising with pharmacy | Sponsor |

Performance in Delivering Q1 19-20

| ID | Research Ethics Committee Reference Number | Integrated Research Application System Number | Name of Trial | Target Number Of Patients Agreed? | Minimum Number Of Patients Agreed (Enter Same In Both If Only One Number) | Maximum Number Of Patients Agreed (Enter Same In Both If Only One Number) | Target Date To Recruit Patients Agreed? | Date Agreed to recruit target number of patients | Total Number Of Patients Recruited At The Agreed Target Date | Date That The Trial Closed To Recruitment | Total Number Of Study Participants Recruited | Reason For Closure Of Trial | Comments |
|-------|--|---|--|-----------------------------------|---|---|---|--|--|---|--|-----------------------------|----------|
| 40176 | 17/EM/0183 | 220783 | Effect of Mepolizumab in severe bilateral nasal polyps | Number Agreed | 3 | 3 | Date Agreed | 20/09/2017 | 1 | 15/11/2018 | 1 | Recruitment Finished | |