

Performance In initiating Q3 19-20

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Participant Recruited?	Date of First Participant Recruited	Duration between Date Site Selected and Date Site	Duration between Date Site Confirmed and First Participant Recruited	Duration between Date Site Selected and First Participant Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
157673	16/SS/0014	187949	GEM 3	No		28			22/11/2018	07/02/2019	14/09/2016	04/03/2019	07/03/2019	Please Select...	08/05/2019	D - Sponsor Delays	After the SIV there was a delay from the sponsor in the SIV report to the site for the PI to sign. Delay in shipping IMP due to manufacture website issues. hence the sponsor could not order the IMP.	Sponsor
157674	17/WM/0248	213348	PROACT	No		55			22/01/2019	20/03/2019	09/08/2017	03/05/2019	14/05/2019	Please Select...	12/07/2019	D - Sponsor Delays	many delays from the sponsor in terms of receiving documents, receiving the correct contract and slow in terms of liaising with pharmacy	Sponsor

Performance in delivering Q3 19-20

Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	Target Number Of Patients Agreed?	Minimum Number Of Patients Agreed	Maximum Number Of Patients Agreed	Target Date To Recruit Patients	Date Agreed to recruit target	Total Number Of Patients	Please only include records	Total Number Of Study Participa	Reason For Closure Of Trial	Comments